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12 JUL 1988 7

MEMORANDUM FOR: Distribution

FROM: Comhunications Segment Manager, ADD
SUBJECT: Minutes of the 29 June 1988 HCS Technical Exchange
Meeting

1. Representatives of FBIS/ESG, OIT/CED, CONTEL, and Lockheed
Electronics (LEC) met in the ESG conference room at 1330 hours on
| Wednesday, 29 June 1988. The agenda is provided in Attachment A.
The list of attendees is provided in Attachment B.

2. Nev Connectivity Reguirements - Five telephone changes were
requested by FBIS.

a. Remove call wajtine fram nan-ecscure extension[::::::]
has telephone Many callers in Maryland
ail to use the area code and are routed to this extension, with
a rate as high as 1 each minute. (Note: CONTEL made this
change effective 6 July 1988.)

b. Four additional secure telephones in the User Support
Branch need to support Classified AFS terminals. (Note:
Detailed requirements for these secure lines are being drafted
in memorandum FBIS-2430/88, which is to be submitted to 0IT.)

3. Schedules

a. Delivery - of LEC reported that the four
terminal server cabinets with wiring harnesses are ready for
delivery to FBIS. Access holes have been punched to permit
running communication cables between the cabinets. It does not
appear that anti-chafing material is required in the holes for
protection of the cables. One hole remains to be punched in the
cabinet side adjacent to the Flex IM. It was agreed to proceed
shipping the cabinets to FBIS during the following week.

(Note: the cabinets arrived at FBIS on 6 July 1988.)
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FBIS-2429/88
SUBJECT:" Minutes of the 29 June 1988 HCS Technical Exchange Meeting

b. Installation - The Flex IM is positioned in the Data
Center and the fiber optic cable has been installed. The secure
circuits in the Data Center are to be rerouted through the
Flex IM by the end of July 1988. The STE to ITE conversions are
in progress and should be completed by 18 July 1988.

¢. Testing

1)‘ has provided the end-to-end circuit test STAT
plan shown in Attachment C. That plan needs to be modified
to reflect the extensive capabilities of the terminal server
in supporting such tests.

2) OIT plans to begin te f the STE to ITE
conversions are completed. E:fff:f:fff]is available for STAT
those tests but does not have the required security
clearances for working with equipment attached to the
secure PBX. As a precaution, he is documenting a test

procedure for CONTEL personnel which makes use of the
terminal server (Action Item HCS-081).

d. Sealing Data Center

1) The non-secure telephone circuits in the Data Center
are expected to be run through fiber optic isolators by the
end of July 1988. It is expected that each circuit
conversion takes no more than thirty minutes to complete.

STAT

3 2) has prepared a letter requesting isolation
of the MINWK and Wang ICT circuits. The letter needs
approval by the respective contracting officers before
CONTEL can accept the task. It is expected that each
circult conversion may take several hours to complete.
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FBIS-2429/88

SUBJECT: Minutes of the 29 June 1988 HCS Technical Exchange Meeting

4. Security Concerns

a. The present configuration of the terminal server ports
is set up as: .

4 I 1 |
I I I See I
i___Configuration . Qty } Attachment !
| Dial-up Ports ! 17 D :
| Nailed Terminal Ports ! 377 : E !
{_Nailed Printer Ports ! S4 ! F )
| _Total Ports | 448 | i

b. Requirements call for twenty one dial-up terminals to
access AFS. This means that there are four more dial-up
terminals than available dial-up terminal server ports.

STAT

a) Reduce the number of dial-up circuits to match
the available number of dial-up ports.
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FBIS-2429/88

SUBJECT: Minutes of the 29 June 1988 HCS Technical Exchange Meeting

b) Reduce the number of nailed circuits attached to
the terminal server, freeing up ports to be reconfigured
for supporting dial-up terminals. In this case, the
nailed circuits remain in place but cannot be used until
the number of terminal server ports is expanded to
accommodate them. FBIS needs to determine which
circuits can be disconnected. (Note: the only reason
for dial-up AFS circuits is to permit sharing of
telephone lines with VM terminals.)

5. Port Distributfon - Detailed informaf on terminal

server port distribution has been provided to DC/AFSB.
Some of the information needs to be updated but no significant
problems are evident at this time. ‘

6. Action Item Review - The status of the action items reviewed

in the meeting are listed as Attachment G.

7. Future HCS Communications Technical Exchange Meetings may
not be required. It is expected that present outstanding issues can

» be addressed outside the TEM environment.

Attachments
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FBIS-2429/88

SUBJECT: Minutes of the 29 June 1988 HCS Technical Exchange Meeting

DS&T/FBIS/ESG/ADD/SES (05JUL88) STAT

Distribution:
Original - C/ESG
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- DC/ARSR
4 STAT
- C/ADD
DC/ADD
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FBIS-2429/88
Attachment A

CONTEL/FBIS/LEC/QIT TEM Agenda
29 June 1988

1330 Hours

New Connectivity Requirements
Schedules

- Delivery

- Installation

« Testing

- Sealing Data Center
Security Concerns
Port Distribution

Action Items
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FBIS-2429/88

Attachment C

Page 1 of 8
June 28, 1988

DATA TIN

Test Configurations:
(reference drawing #1)

1. Hailed 3 wire ckts

2. Dial-up 3 wire ckts

3. Nailed 5 wire modem control ckts
Test Equipment Recommended:
1. 2/Asyhé terminals (RS-232 Intérface) {GFE)
Type 1 2. 2/Source for Transmitting Data (1 CFE and 1 GFE)
Type 2 3. 2/Source for fransmitting Data {(capable of operating
in modem control). (To be used in alternate modem control
testing, if supplied by the customer.)
4. 1/Test printer (capable of operating in modem control}.
{To be used in alternate modem control testing, if

supplied by the customer.)

Type 1 S. 2/R5-232 cables (straight through, supporting pins
2, 3 and 7).

Type 2 6. 2/R5-232 cables (straight through, supporting pins 2, 3,
6, 7 and 20).

NOTE: The data communication parameters will be the same for all tests:
9.6K Baud
8 Bit Word

No Parity
1 stop Bit
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Data Testing

June 28, 1988 FBIS-2429/88
Page Two Attachment C
Page 2 of 8

1. Nailed 3 Wi k
(reference drawing #2)
Verification of end-to-end data transfer can be accomplished

by:
| ’ A. Station_ Equipment

1. Connecting a Type 1 RS-232 cable to the ADI-100 or DOB-1
.heing tested.

2. Connecting an async terminal to the other end of the cable
installed in step 1 (above)..

B, Switch Equipment
1. Connecting a Type 1 RS-232 cable to the ADI-101 being tested.

2. Connecting a Type 1 data source to the other end of the cable
installed in step 1 (above).

Upon completion of steps A and B (above) verify data transfer
by:

Transmitting data (the Quick Brown Fox message) from the switch
equipment data source, and receiving the transmitted data at the
station equipment terminal.

Disconnect the Async terminal from the station equipment RS-232
cable, and connect the Type 1 data source to the RS-232 cable.

Disconnect the Type 1 - data source from the switch equipment
R5-232 cable, and connect the Async terminal to the RS-232
cable.

Transmit data (the Quick Brown Fox message) from the station

equipment data source, and receiving the transmitted data at
the switch equipment terminal.

Repeat these procedures for each applicable station equipment
locations and the associated switch equipment locations.
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; Data Testing

June 28, 1988

Page Three FBI1S-2429/88
Attachment C
2. Dial-u wi k Page 3 of 8

{reference drawing #2)
Verification of end-to-end data transfer can be accomplished
by:

A. ion uipm

1. Connecting a Type 1 RS-232 cable to the ADI-100 or DOB-1 being
tested.

2, Connecting a Async terminal to the other end of the cable
installed in step 1 (above).

| B. Switeh Equipment
1, Connecting a Type 1 RS-232 cable to the ADI-101 being tested.

2. Connecting a Type 1 data source to the other end of the
cable installed in step 1 (above).

Upon completion of steps A and B (above) verify data transfer
by:

Going off-hook on the ITE 12 Plus or ITE 12B, dialing the
appropriate directory number, hearing the carrier tone (the
data lamp will be flashing).

Push the data button to make connection (the data lamp will be

solid), and going on-hook. (The data lamp will remain solidly
lit.)

Transmitting data (the Quick Brown Fox message) from the
switch equipment data source, and receiving the transmitted
data at the station equipment terminal.

Disconnect the Async‘termihal from the station equipment

RS-232 cable, and connect the Type 1 data source to the RS§-232
cable.

Disconnect the Type 1 data source from the switch equipment

RS-232 cable, and connect the Async terminal teo the R5-232
cable.

Transmit data {(the Quick Brown Fox message) from the station
equipment data source, and-verify receiving the transmitted
data at the switch equipment terminal.

{When data transfer has heen verified, push the data button to
disconnect the data path, the data lamp will be extinguished.)

Repeat these procedures for each applicable switch equipment
location. (ADI-101 in the dial-up group), also, perform this
test from each applicable station equipment location (omnly 1
switch equipment 1location, ADI-101, need be téested from the
remaining station equipment locations.)
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vata i1escang

June 28, 1988

Page Four FBIS-2429/88
Attachment C

. Page 4 of 8
3. Nailed 5 wire modem control ckts
(reference drawing #3)

Verification of end-to-end data transfer can be accomplished by:

A. Station Equipment

| 1. Connecting a Type 2 RS-232 cable to ADI-100 or DOB-1 being
tested.

2. Connecting a RS-232 break-out box, DCE adaptor, to the other end
of the cable installed in step 1 (above).

3. Connecting an Async terminal to the DTE adaptor end of the
breakout box installed in step 2 (above).

B. Switch Fquipment
1. Connecting a Type 2 RS-232 cable to the ADI-101 being tested.

2. Connecting a RS-232 breakout box, DCE adaptor, to the other end
of the cable installed in step 1 (above).

3. Connecting a Type 1 data source to the DTE adaptor end of the
RS-232 breakout box installed in step 2 (above).

Upon completion of steps A and B (above), verify data transfer
by:

Transmitting data (the Quick Brown Fox message) from the switch
equipment data source, and receiving the transmitted data at the
station equipment terminal.

Verify modem control leads by:

insterting positive wvoltage on Pin 20 at the switch equipment
breakout box, and seeing pin 6 become active at the station
equipment breakout box.

(repeat the above step from the station equipment breakout box
to the switch equipment breakout box.)

Disconnect the Async terminal from the station equipment RS-232
cable, and connect the Type 1 data source to the RS-232 cable.

Disconnect the Type 1 data source from the switch equipment
R5-232 cable, and connect the Async terminal to the RS-232 cable.

Transmit data (the Quick Brown Fox message) from the station
equipment data source, and verify receiving the transmitted data

at the switch equipment terminal.

Repeat these procedures for each applicable station location,
and the associated switch equipment location.
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Data Testing

June 28,
Page Five

362C

1938

FBIS-2429/88
Attachment C
Page 5 of 8

An alternate modem control ckt test can be performed, if a Type

2 data source is provided and an item #4 test printer is
provided.

Verify Modem control by:

Transmitting data from the switch equipment Type 2 .data source
to the test printer, verify that data transfers,

Repeat these procedures for each applicable station equipment
location and associated switch equipment locations.
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DRAWING #1

AFS DATA END-TO-END TESTING |
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RS-232

STATION WIRE

PM2_

TERM [—BMH3Z__|
PIHNT

ADI-100

3 WIRE DIAL-UP & MA|LED CKTS

l
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ITE 12+

ITE 128

|

IBX $/80

FIBER LINK

FLEX IM

DRAWMING #2
PINT
PINZ
AD101
CABINET | PiMN2
§-232
TERMINAL
SERVER
o
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STATION WIRE

AFS MODEM CONTROL, CKTS

l

RS-232

PIM2

B3

TErM [P 7___| ADF100

PIN 6

BIH 20
iTE 12+

OR

ITE 128

|

IBX S/80

FIBER LK
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DRAWANG #3

BH20_

FLEX 1M

ADI-101
CABINET

PIN7
PN
PIN3

TERMIMNAL
SERVER

PIN 2
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3 WIRE DIAL-UP CKTS
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! '
() ‘ TX
TERMINAL PN 2 / , PIN2_(TX) TERMINAL
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PIN 3 (RX) : : PIN 3 (RX)
: :
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PIN 7 (S8G) U PiN 7 (SG)
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/ / * SEENOTE:
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/ )
4 !
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B o
NOTE: % E
REPRESENTS THE CONNECTION POINT R
[ I+ -]

WHERE A DIAL-UP DATA CALL IS CONNECTED
OR DISCONNECTED
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TERMINAL

3 WIRE NAILED CKTS

:’ -~

: :

/ ’

! ’
PIN 2 (Tx) ' ; r—

v : PIN 2 (TX)

/ — PIN 3 (RX) SERVER
PIN7 (sG)

PIN 7 (35G)
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MODEM CONTROL NAILED CKTS
| R I el b A P g A A A /
4 ]
i ¢
y /
pIN2 (TX) ¢ IBX 5/80 : PIN 2 (TX)
PIN3 (RX) >< / PIN3 (RX
PIN6 (DSR) / PIN 6 (DSR)
>
PIN 20 (DTR) | : PIN 20 (DTR)
[ [
PIN7 (SG) | ’ PIN 7 (SG)
y ‘
: ]
‘ ‘

""""""""""
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ACTION
ITEM #

HCS-056

HCS-057

HCS-058

HCS-059

HCS-060

HCS-061

HCS-062

ORIGIN
and DATE

TEM
3/31/88

TEM
3/31/88

TEM
3731/88

TEM
3/31/88

TEM
3731/88

TEM
3/31/88

TEM
3/31/88

Action Item Status Report

ACTION ITEM/ACTIONEE/DUE DATE

Forvard preliminary LEC delivery
schedule to CONTEL through COTR.

4/15/88

Develop test schedule for data
circuits

6/29/88

Forwvard full-scale drawing of
DECserver rack, cabinet, and ADI
mtg to CONTEL

4/15/88

Identify ADI ports which are to
support AFS printers.

4/27/88

Forward ADI chassis to LEC.

5/11/88

Investigate whether special
security arrangements are needed

for Flex IM or attached circuits.

Determine if there is sufficient
room for overhead trough above
ADI cabinets.

4/27/88
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FBIS-2429/88
Attachment G

Page 1
STATUS
DATE COMPLETED
COMPLETE 4/27/88
COMPLETE 6/29/88

Testing to start in 3rd
wveek of July.

COMPLETE 4/27/88
COMPLETE 4/27/88
COMPLETE 5/11/88

LEC received hardware
5/11/88.

OPEN

Avaiting Security
response to letter from
0IT.

COMPLETE 4/27/88
25 pair cables will be
run underfloor.
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ACTION
ITEM #

HCS-063

HCS-064

HCS-069

HCS-070

HCS-073

rd

HCS-074

HCS-080

ORIGIN
and DATE

TEM
3/31/88

TEM
3/731/88

TEM
4/27/88

TEM
4/27/88

TEM
5/19/88

TEM
5/19/88

TEM
6/29/88

Action Item Status Report

ACTION ITEM/ACTIONEE/DUE DATE

Contact at HQs
regarding Wang circuits through
shielded enclosure.

4/27/88

Investigate whether ITEs can be
wall-mounted in the Data Center.

5/18/88

Identify requirements for ADI
101s to LEC and CONTEL.

5/18/88

Obtain two terminals for CONTEL
tests of data circuits.

7/15/88

Review AFS circuit testing plans
with 0ffice of Security

6/29/88

Address AFS terminal server port
distributions.

7/05/88

Estimate cost for programming PBX

to give each dial-up user a
unigue T/S port.
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FBIS-2429/88
Attachment G
Page 2

STATUS

DATE COMPLETED
COMPLETE 4/27/88
Deferred to HCS-066.

COMPLETE 5/09/88
Wall mounting brackets
have been ordered.

COMPLETE 5/18/88
Cabinets will support 448
active ADIs, 12 spares.

OPEN

Terminals will need to
meet Reston zoning
requirements.

COMPLETE 6/29/88

OPEN

CONTEL has provided
circuit configuration to
AFSB. Being reviewed.

OPEN

This is needed to prevent
security problems caused

by interrupted sessions.
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Action Item Status Repert

ACTION  ORIGIN ACTION ITEM/ACTIONEE/DUE DATE
ITEM # and DATE

HCS-081 TEM Document procedure for testing
6/29/88 circuits with DEC Server.

7/18/88
" HCS-082 TEM Revise connectivity needs so that
6/29/88 each dial-up user has a unique
T/S port.
7/18/88

Attachment G
Page 3

STATUS
DATE COMPLETED

OPEN
Cleared personnel needed
for hands-on testing.

OPEN
This is in support of
Action Item HCS-080.
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